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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Sep 18,2017 to Sep 21, 2017

EPA Region 2 I Site ID I A20S Shift 0630 to 1700

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # I 036

Personnel Authorized
Qty Description HrsIWk Qty Description

000 Industrial Hygenist/Safety (Off-site) 003

001 Field ClerklTypist (Off-site) 040

001 T&D Coord. (Off-site) 010

001 Response Manager 040

001 Foreman 040

002 Equipment Operator 040

001 Cleanup Technician 040

See Special Comments Below

Equipment and Expendable Materials Authorized
Description Qty Description Oty

excavator (with thumb/straight edge) 001 10,000 gallon frac tank for staging area 001
30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,OOO-gal) 001 Fuel delivery service (w/ an on-site double-walled tank 001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 008
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Loader forks (monthly rental) 001
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Crushed stone (15 loads)-one time delivery 001
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/l 00' of discharge hose 000
Passenger Car 001 Decon unit (monthly rental) 001

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Sep18,2017 to Sep21,2017

EPA Region 2 I Site ID I A20S Shift 0630 to 1700

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # I 036

Description of Work to be Performed

General and Administrative Items:

Operational Items:
1) Complete access road maintenance and truck turnaround area.
2)Continue backfilling AOC-H using on-site clean sand.
3) Backfill base of AOC-E/H excavation with stone to provide truck access to the drum area.
4) Continue screening slag-containing waste to remove >6-inch pieces.
5) Complete AOC-E and drum excavation.
6) Continue AOC-Q excavation.
7) Load out stockpiled soil.
8) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
9) Prepare project cost tracking documents per the contract.
10) Security services will be Monday through Thursday (1700-0530), Thursday 1700 to Monday OS30hrs.
11) Work Schedule: Monday through Thursday.
12) OSC to receive and review all RFQs prior to release.

ipt of this Work Order.I certify that the above wor IS ordered and authorized in the
performance of the abo cited Task Order.
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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Sep 18,2017 to Sep 21, 2017

EPA Region 2 I SitelD I A20S Shift 0630 to 1700

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order #
I 036

Amendments Date Of Amendement
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Printed Name/Title
Andrew L. Confortini/OSC

Date

I certify that the above work is ordered and authorized in the
performance of the above cited Task Order,

Signature
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